
Fiscal Year (FY) 2021 Third Quarter (Q3) Unawarded Military Construction Projects
(House Report 116-445, page 10, accompanying H.R. 7609, the Military Construction, Veterans Affairs, and Related Agencies Appropriations Bill, 2021)

As of June 30, 2021

DoD Component Project Number Project Title Installation State / Country
Fiscal Year 

Project 
Authorized

Project Authorization 
(citation or source)

Authorized 
Amount ($K)

Fiscal Year 
First 

Appropriated

Project Approp 
Amount 

(Cumulative) 
($K)

Q3 FY2021 Reason for Delay

Air Force Active AJXF133003
Consolidated 
Communications Center

JBADW - Andrews AFB Maryland 2017
Section 2301 FY2017 
NDAA, P.L. 114-328

$50,000 2017 $63,000
Bid bust.  Readvertising with Cost to Complete funding 
approved in FY21 NDAA.  Award due Aug 21.

Air Force Active DKFX983018 Fire & Rescue Station JBC - Charleston AFB South Carolina 2017
Section 2301 FY2017 
NDAA, P.L. 114-328

$17,000 2017 $17,000

Encountered high estimated construction costs early in 
design and incorporated design revisions to reduce cost.  
Project was cancelled by the Deputy Assistant Secretary 
of the Air Force for Environment, Safety and 
Infrastructure on 1 Apr 2021 and notification was made 
to the Congressional Committees..  Project will be added 
to the AF program in future years with revised scope 
and project authorization (PA).

Air Force Active MUHJ073013R1
Fuel System Maintenance 
Dock

JBLE - Langley AFB Virginia 2017
Section 2301 FY2017 
NDAA, P.L. 114-328

$14,200 2017 $14,200
Project was cancelled by SAF/IEE on 5 May 21.  
Notification was sent to the committees on 6 May and 
the wait period expired without comment.

Air Force Active MXRD083000
Vandenberg Gate 
Complex

Hanscom AFB Massachusetts 2017
Section 2301 FY2017 
NDAA, P.L. 114-328

$10,965 2018 $11,400

High bids.  Re-advertised full and open instead of 
restricted.  Projected award in Oct 21 pending 
completion of 10 USC 2853 notification and ATR not yet 
started.  Extension of FY17 authorizaion submitted for 
inclusion in FY22 NDAA.

Air Force Active LXEZ174536
Improve Family Housing 
(Kadena Heights)

Kadena AB Japan 2017
Section 2303 FY2017 
NDAA, P.L. 114-328

$4,179 2017 $4,179
Project bid was unawardable; project has been re-
designed/re-scoped and is awaiting advertisement by 
agent.  Award is planned for September 2021.

Air Force Active QUUG064001
Renovate MFH Units 650 
And 658

Moron AB Spain 2017
Section 2303 FY2017 
NDAA, P.L. 114-328

$498 2017 $498
Project bid was unawardable, project has been re-
designed/re-scoped and is awaiting advertisement by 
agent.  Award is planned for September 2021.
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Air Force Active GHLN983001A
Consolidated Helo/TRF 
Ops/AMU And Alert 
Facility

F. E. Warren AFB Wyoming 2018
Section 2304 FY2018 

NDAA, P.L. 115-91
$80,100 2018 $80,100

Project required redesign based on new airframe. 
Original assumption was that the AF was going to 
purchase the UH-60 helicopter. Hangar bays did not 
meet clearance requirements of the new helicopter. 
Delay caused the project to be over budget. Additional 
appropriations for this project made in FY20 NDAA. 
Proceeding with advertisement subject to availability of 
funds. Projected to advertise FY21Q4.

Air Force Active KELL123018 Air Traffic Control Tower JBSA - Kelly Field Texas 2018
Section 2304 FY2018 

NDAA, P.L. 115-91
$10,000 2018 $10,000

Air Traffic Control Tower required/pending award (Need 
AF priorities set to push electronic staff summary sheet 
(eSSS) to Headquarters Air Force (HAF)). Bids expiration 
extended to Sep 21.

Air Force Active NKAK153001 Dormitory (168 PN) Little Rock AFB Arkansas 2018

Section 2304 FY2018 
NDAA, P.L. 115-91;

Section 2308 FY2020 
NDAA, P.L. 116-92

$27,000 2018 $27,000

High bids resulted in Above Threshold Reprogramming 
(ATR) action.  SAF/IEE completed 10 USC 2853 
notification to the Congressional Committes on 1 Jun 
2021.

Air Force Active AJXF093005
Child Development 
Center

JBADW - Andrews AFB Maryland 2019
Section 2301 FY2019 
NDAA, P.L. 115-232

$13,000 2019 $13,000

Project to be re-advertised due to insufficient number of 
bids.  Reprogramming to occur upon receipt of 
proposals expected to be received by the end of 
FY21Q4.

Air Force Active AJXF163002
PAR Relocate Haz Cargo 
Pad And EOD Range

JBADW - Andrews AFB Maryland 2019
Section 2301 FY2019 
NDAA, P.L. 115-232

$37,000 2019 $37,000

Design was placed on hold in 2018 while waiting on final 
decision and approvals for project siting from Air 
Mobility Command Commander (AMC/CC) and Air Force 
District of Washington Commander (AFDW/CC).  Final 
approvals and National Environmental Policy Act (NEPA) 
Record of Decision were received in Jan 2019 and the 
design was able to proceed.  This project was also placed 
on the 2808 list and not released for funding until April 
2020.  Final advertising was also delayed in order to 
allow site clearing and tree removal to take place 
outside of the migratory bird nesting season as well as 
allowing award to be coordinated with the FY18 Land 
Acquisition easement closing.   Bid proposals were 
significantly above Independent Government Estimates 
(IGEs).  NAVFAC evaluating costs to determine next 
steps.



Air Force Active MUHJ193002
Consolidated 
Ops/Maintenance Hangar

JBLE - Langley AFB Virginia 2019

Spend plan (dated 
August 20,2019) per 

Title X, FY 2019 
supplemental 

appropriation act, P.L. 
116-20

$45,000 2019 $45,000

National Disaster Recovery Project.  Last Spend Plan 
update listed the projected award date as TBD.  The 
current NDR program disconnect is $311M.  The 
projected award date for this project remains TBD and 
its planned execution has been moved to the end of the 
planned NDR execution time to resolve the disconnect.

Air Force Active MUHJ193003
Training Support 
Squadron Facility

JBLE - Langley AFB Virginia 2019

Spend plan (dated 
August 20,2019) per 

Title X, FY 2019 
supplemental 

appropriation act, P.L. 
116-20

$52,000 2019 $52,000
National Disaster Recovery Project.  Natural Disaster 
Resilience (NDR) integrated community design delays - 
award due May 22.

Air Force Active MUHJ193004
Low Observable 
Component Repair Fac

JBLE - Langley AFB Virginia 2019

Spend plan (dated 
August 20,2019) per 

Title X, FY 2019 
supplemental 

appropriation act, P.L. 
116-20

$58,000 2019 $58,000
National Disaster Recovery Project.  Natural Disaster 
Resilience (NDR) integrated community design delays - 
award due Aug 21.

Air Force Active SGBP212902 NC3 Alert Campus Offutt AFB Nebraska 2019

Spend plan (dated 
August 20,2019) per 

Title X, FY 2019 
supplemental 

appropriation act, P.L. 
116-20

$59,000 2019 $59,000
National Disaster Recovery Project.  Current Design is 
nearly 35%, award is scheduled for Jun 22.

Air Force Active SGBP212903
Non-Kinetic Operations 
Campus

Offutt AFB Nebraska 2019

Spend plan (dated 
August 20,2019) per 

Title X, FY 2019 
supplemental 

appropriation act, P.L. 
116-20

$135,000 2019 $135,000 Design is 15% complete.  Award anticipated FY22Q4.

Air Force Active MSBL103000
Commercial Vehicle 
Security Entry Control 
Point (ECP)

JBMDL - NAES 
Lakehurst

New Jersey 2019

Spend plan (dated 
October 10, 2019) per 
Section 2810, FY 2019 

National Defense 
Authorization Act, P.L. 

115-232

$9,900 2019 $9,900 Award due Jul 21.



Air Force Active FTQW1055646 F-35 AME Storage Facility Eielson AFB Alaska 2020
Section 2301 FY2020 

NDAA, P.L. 116-92
$8,600 2020 $8,600

Project had to be re-sited to avoid Perfluorooctane 
Sulfonate (PFOS)/ Perfluorooctanoic Acid (PFOA) 
(contaminated) soil (cost avoidance). 

Air Force Active GJKZ1014550
Consolidated TFI Base 
Operations

Fairchild AFB Washington 2020
Section 2301 FY2020 

NDAA, P.L. 116-92
$31,000 2020 $31,000

Delays in Agent awarding Architect/Engineer (A/E) 
contract due to lack of contract capacity.  Design is now 
complete.  However, user requested floor plan changes 
pushed project advertisement to FY21Q4 with award 
projected in FY22.  

Air Force Active GLEN203001
Consolidated Space 
Operations Facility

Schriever AFB Colorado 2020
Section 2301 FY2020 

NDAA, P.L. 116-92
$148,000 2020 $148,000

10 USC 2853 Notification for scope decrease complete 
with projected award Sep 21.

Air Force Active KRSM183001
Joint Advanced Tactical 
Missile Storage Facility

Hill AFB Utah 2020
Section 2301 FY2020 

NDAA, P.L. 116-92
$6,500 2020 $6,500

Projected Award Jul 21 within Project Authorization 
(PA).

Air Force Active KWRD1055707
NC3 Support WRM 
Storage/Shipping Facility

Holloman AFB New Mexico 2020
Section 2301 FY2020 

NDAA, P.L. 116-92
$20,000 2020 $20,000 Projected Contract award Jul 21.

Air Force Active MHMV163104
Combat Rescue 
Helicopter Simulator 
(CRH) ADAL

Kirtland AFB New Mexico 2020
Section 2301 FY2020 

NDAA, P.L. 116-92
$15,500 2020 $15,500

After 100% design (in Jun 2020), the simulator vendor 
advised the government of changes in the equipment 
that drove required changes in the facility design. USACE 
and USAF decided to make the design modification and 
award in FY21.  100% design complete.  USACE expected 
to advertise the contract in 2Q FY21.  Award due Aug 21.

Air Force Active MHMV173101
UH-1 Replacement 
Facility

Kirtland AFB New Mexico 2020
Section 2301 FY2020 

NDAA, P.L. 116-92
$22,400 2020 $22,400

Project was cancelled by SAF/IEE and notification was 
complete to the Congressional Committees on 20 Apr 
2021.

Air Force Active TYMX103001
Repair Wing B of AFPC 
Facility B499

JBSA - Randolph AFB Texas 2020
Section 2301 FY2020 

NDAA, P.L. 116-92
$36,000 2020 $36,000 Bid advertized.  Expect funds issued for award in Jul 21.

Air Force Active XDAT1074510
ADAL Aerial Port 
Squadron Materiel 
Warehouse

Travis AFB California 2020
Section 2301 FY2020 

NDAA, P.L. 116-92
$17,000 2020 $17,000

High bids requiring above threshold reprogramming 
(ATR) action.  



Air Force Active YWHG1030692
Consolidated Vehicle 
Maintenance Facility

Whiteman AFB Missouri 2020
Section 2301 FY2020 

NDAA, P.L. 116-92
$27,000 2020 $27,000

Advertising; Authority to Advertise issued 2 Feb 2021; 
Award scheduled Aug 21

Air Force Active ZNRE2031002
Fuel Receipt And 
Distribution Upgrades

Yokota AB Japan 2020
Section 2301 FY2020 

NDAA, P.L. 116-92
$12,400 2020 $12,400

Advertised Apr 21.  Unexpected amendment pushed bid 
opening to FY21Q4.

Air Force Active VYHK1059062
Construct Deficit Military 
Family Housing

Spangdahlem AB Germany 2020
Section 2302 FY2020 

NDAA, P.L. 116-92
$43,638 2020 $43,638

Project was cancelled by SAF/IEE and 10 USC 2853 
notification dated April 7, 2021 was submitted to the 
Congressional Committees.

Air Force Active ZHTV184001 Improve Family Housing Wright-Patterson AFB Ohio 2020
Section 2303 FY2020 

NDAA, P.L. 116-92
$35,775 2020 $35,775 Project has been readvertised.

Air Force Active MUHJ193009 Dormitory JBLE - Langley AFB Virginia 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$31,000 2020 $31,000

National Disaster Recovery Project.  Last Spend Plan 
update listed the projected award date as TBD.  The 
current NDR program disconnect is $311M.  The 
projected award date for this project remains TBD and 
its planned execution has been moved to the end of the 
planned NDR execution time to resolve the disconnect.

Air Force Active SGBP212907
Flight line Hangars 
Campus

Offutt AFB Nebraska 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$10,000 2020 $10,000
National Disaster Recovery Project. 100% completed 4 
Dec 20.  Contract award schedule for Jul 22.

Air Force Active SGBP212908 Lake Campus Offutt AFB Nebraska 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$6,000 2020 $6,000

National Disaster Recovery Project.  Draft RFP approved 
20 Nov 20.  Contract award scheduled for Jun 22.  Sec. 
2853 notification for scope and price changes signed 
and provided to Congress.  Reprogramming request 
provided to SAF/FM for coordination with OSD(C).  
Project amounts will be updated at next reporting 
period.



Air Force NG LDXF129044 Cnst Small Arms Range HULMAN IN 2018
Section 2604 FY 2018 

NDAA, P.L. 115-91
$8,000 2018 $8,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.  Design is undergoing code review and 
subsequent update.  Pursuing Design-Build approach 
with NAVFAC for quicker execution.  Targeting for Dec 
2021 award.

Air Force NG LRXQ159097 Cns Small Arms Range JACKSON MS 2018
Section 2604 FY 2018 

NDAA, P.L. 115-91
$8,000 2018 $8,000

Procurement delays. Revised estimated award date 30 
Sep 21.

Air Force NG LUXC099042
Aircraft Maintenance 
Shops

JOE FOSS SD 2018
Section 2604 FY 2018 

NDAA, P.L. 115-91
$12,000 2018 $12,000

Development of conforming documents caused change 
of award date to 30 Sep 21.

Air Force NG XGFG179036 Cnst Small Arms Range TRUAX FI WI 2018
Section 2604 FY 2018 

NDAA, P.L. 115-91
$8,000 2018 $8,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.  Design is undergoing code review and 
subsequent update.  Pursuing Design-Build approach 
with NAVFAC for quicker execution.  Targeting for Dec 
2021 award.

Air Force NG DJCF149001 C-130J Flight Sim Fac
Channel Islands 
ANGS

CA 2019
Section 2604 FY 2019 
NDAA, P.L. 115-232

$8,000 2019 $8,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.  Design is undergoing code review and 
subsequent update. Revised design to be completed by 
30 Sep 21.  Anticipated award date Apr 2022.

Air Force NG FMKM179063
Construct Small Arms 
Range

DULUTH MN 2019
Section 2604 FY 2019 
NDAA, P.L. 115-232

$8,000 2019 $8,000
Procurement delays. Revised estimated award date 30 
Sep 21.

Air Force NG TUMR189004
Hurricane Maria - CR 
Facility

PUERTO PR 2020
Section 2604 FY 2020 

NDAA, P.L. 116-92
$36,000 2020 $36,000

Revised estimated award date now Aug 2021. 
Contracting Officer determination had been made that 
the government committed an administrative error and 
had to add a contractor for consideration.



Air Force NG TUMR189003
Hurricane Maria -Comm 
Facility

PUERTO PR 2020
Section 2604 FY 2020 

NDAA, P.L. 116-92
$12,500 2020 $12,500

Revised estimated award date now Aug 2021. 
Contracting Officer determination had been made that 
the government committed an administrative error and 
had to add a contractor for consideration.

Air Force NG XGFG189004
F-35: Convn Constr 
Alert Shltr

TRUAX FI WI 2020
Section 2604 FY 2020 

NDAA, P.L. 116-92
$20,000 2020 $20,000 Anticipate award NLT 31 Jul 21  or earlier.  

Air Force Reserve ZQEL159021 Relocate Main Gate Youngstown ARS Ohio 2019
Section 2605 FY2019 
NDAA, P.L. 115-232

$8,800 2019 $8,800
Land acquisition issues with local airport authority. 
USACE is waiting on appraisal for the land before 
purchase and this can take 45-60 days.

Army Active 86745
EIC: Controlled Humidity 
Warehouse

Lucius D Clay Kasern GE 2017
Section 2101, FY2017 
NDAA, P.L. 114-840

$16,500 2017 $16,500
Project cancellation notification sent per 10 USC 2853 
dated 17 May 2021.

Army Active 86958
EIC: Hazardous Material 
Storage Building

Wiesbaden Army 
Airfield

GE 2017
Section 2101, FY2017 
NDAA, P.L. 114-840

$2,700 2017 $2,700

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.  Contamination found on site, further 
investigation on-going, consulting on a way forward.

Army Active 67554
Vehicle Maintenance 
Shop

Cp Bullis TX 2018
Section 2101, FY2018 

NDAA, P.L. 115-91
$13,600 2018 $13,600

Project solicited twice. All proposals exceeded project 
authorization both times. Project was submitted on the 
CSA unfunded, unprogrammed list for FY 2022 on June 
1, 2021.  Project on hold pending determination if 
project will be funded by FY22 appropriations.

Army Active 81359
Unmanned Aerial Vehicle 
Hangar

Kunsan AB KO 2018
Section 2101, FY2018 

NDAA, P.L. 115-91
$53,000 2018 $53,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.  Contamination found on-site, further 
investigation on-going, and consulting on a way forward.

Army Active 86351 Micro grid Fort Campbell KY 2019
Section 2101, FY2019 

NDAA, P.L 115-232
$18,000 2019 $18,000

Interconnect studies recently completed.  
Results/findings are being incorporated into design.  



Army Active 82453
Weapon Maintenance 
Shop

Anniston Army Depot AL 2019
Section 2101, FY2019 

NDAA, P.L 115-232
$5,200 2019 $5,200

Delayed due to changes in mission requirements. 
Pending cancellation.

Army Active 86767 Cantonment Area Roads Fort Meade MD 2019
Section 2101, FY2019 

NDAA, P.L 115-232
$16,500 2019 $16,500

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.  Contamination found on site, further 
investigation on-going, consulting on a way forward.  
Current working estimate (CWE) exceeds project 
authorization (PA), scope being packaged into base bid 
and options. Real estate survey/action required. 

Army Active 91241
EDI: Ammunition Holding 
Area

Nevo Selo FOS BU 2019
Section 2101, FY2019 

NDAA, P.L 115-232
$5,200 2019 $5,200

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.  Project has been on hold due to no site. 
Site has just been identified.

Army Active 88537
EDI: Explosives & Ammo 
Load/Unload Apron

Mihail Kogalniceanu 
FOS

RO 2019
Section 2101, FY2019 

NDAA, P.L 115-232
$21,651 2019 $21,651

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.  Project has been on hold; bids expired.

Army Active 87569 Mission Training Complex
East Camp 
Grafenwoehr

GE 2019
Section 2101, FY2019 

NDAA, P.L 115-232
$31,000 2019 $31,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.  Design complete.

Army Active 91589
Command and Control 
Facility

Camp Tango KO 2019
Section 2101, FY2019 

NDAA, P.L 115-232
$17,500 2019 $17,500

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.  Design complete.

Army Active 75953
Adv Individual Training 
Barracks Cplx, Ph2

Ft Sill OK 2020
Section 2101, FY2020 

NDAA, P.L. 116-92
$73,000 2020 $94,000

Delayed due to time necessary to re-energize 
solicitation process; further delayed by increase of 
Independent Government Estimate due to volatile and  
disrupted construction market.

Army Active 59766 Railhead Ft Drum NY 2020
Section 2101, FY2020 

NDAA, P.L. 116-92
$21,000 2020 $21,000

Above Threshold Reprogramming (ATR) request 
submitted.



Army Active 64063
Air Traffic Control Tower 
& Terminal

Kwajalein KW 2020
Section 2101, FY2020 

NDAA, P.L. 116-92
$40,000 2020 $40,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.  100% design completed and being 
reviewed.

Army Active 80385
OCO: Communications 
Facility

GTMO CU 2020
Section 2101, FY2020 

NDAA, P.L. 116-92
$22,000 2020 $22,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.  Design complete.

Army Active 92800
OCO: Detention Legal 
Office and 
Communications Ctr

GTMO CU 2020
Section 2101, FY2020 

NDAA, P.L. 116-92
$11,800 2020 $11,800

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.  Design complete.

Army Active 74525 Defense Access Roads Fort Bliss TX X
 FY18 Consolidated 

Appropriations Act (P. 
L. 115-141); Sec 131

$0 X (2018) $20,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.  Authorizations for this project will be 
requested.

Army Family 
Housing

78713
Family Housing New 
Construction

South Camp Vilseck GE 2018
Section 2101, FY2018 

NDAA, P.L. 115-91
$22,445 2018 $22,445

Scope reduction notification completed, awaiting 
authority to award.  

Army Family 
Housing

65981
Family Housing 
Replacement 
Construction

Kwajalein Atoll KW 2018
Section 2101, FY2018 

NDAA, P.L. 115-91
$31,000 2018 $39,300

Above Threshold Reprogramming (ATR) approved, but 
contractor proposal withdrawn.  Project to be 
readvertised.

Army NG 430073
National Guard  
Readiness Center

Camp Santiago TS, 
Salinas

Puerto Rico 2018

PL 115-123 dated Feb 
9, 2018; Continuing 
Resolution through 
March 23, 2018 and 

Emergency 
Supplemental

$50,000 2018 $50,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code. Project is at 3% design, forecast to award 
construction on September 22.



Army NG 431844
National Guard Vehicle 
Maintenance Shop

Gurabo Puerto Rico 2018

PL 115-123 dated Feb 
9, 2018; Continuing 
Resolution through 
March 23, 2018 and 

Emergency 
Supplemental

$28,000 2018 $28,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code. Project is at 90%, pending Certificate of 
Title and National Environmental Policy 
Act/Environmental Condition of Property (NEPA/ECOP).

Army NG 431845
National Guard  
Readiness Center

Arroyo Puerto Rico 2018

PL 115-123 dated Feb 
9, 2018; Continuing 
Resolution through 
March 23, 2018 and 

Emergency 
Supplemental

$30,000 2018 $30,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code. Project is at 90%, pending Certificate of 
Title and National Environmental Policy 
Act/Environmental Condition of Property (NEPA/ECOP).

Army NG 431846
Aircraft Maintenance 
Hangar

Camp Santiago Puerto Rico 2018

PL 115-123 dated Feb 
9, 2018; Continuing 
Resolution through 
March 23, 2018 and 

Emergency 
Supplemental

$64,000 2018 $64,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.Project is under design currently at 3%,  
pending to receive 30% design in September-October 
2021. 

Army NG 431847
Maneuver Area Training 
Equipment Site

Camp Santiago TS, 
Salinas

Puerto Rico 2018

PL 115-123 dated Feb 
9, 2018; Continuing 
Resolution through 
March 23, 2018 and 

Emergency 
Supplemental

$80,000 2018 $80,000
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code. Project is at 100%, has bid authority.

Army NG 431848
Enlisted Barracks, 
Transient Training

Camp Santiago TS, 
Salinas

Puerto Rico 2018

PL 115-123 dated Feb 
9, 2018; Continuing 
Resolution through 
March 23, 2018 and 

Emergency 
Supplemental

$112,000 2018 $112,000

There were issues with State contracting procedures. 
State converting to Federal Contracting procedures.  
Design at 100%.  Expect to open bid August -September 
2021.



Army NG 431849
Company Headquarters 
Building, Transient 
Training

Camp Santiago TS, 
Salinas

Puerto Rico 2018

PL 115-123 dated Feb 
9, 2018; Continuing 
Resolution through 
March 23, 2018 and 

Emergency 
Supplemental

$47,000 2018 $47,000
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.  Design at 100%, has bid authority. 

Army NG 431851
Power Substation / 
Switching Station Building

Camp Santiago TS, 
Salinas

Puerto Rico 2018

PL 115-123 dated Feb 
9, 2018; Continuing 
Resolution through 
March 23, 2018 and 

Emergency 
Supplemental

$18,500 2018 $18,500

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code. Design at 3%. Working with USACE and 
Architect-Engineer (A-E) firm to work towards 30%. 

Army NG 431852
Dining Facility, Transient 
Training

Camp Santiago TS, 
Salinas

Puerto Rico 2018

PL 115-123 dated Feb 
9, 2018; Continuing 
Resolution through 
March 23, 2018 and 

Emergency 
Supplemental

$13,000 2018 $13,000
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code. Design at 100%, has bid authority.

Army NG 520052
National Guard Vehicle 
Maintenance Shop

St. Croix Virgin Islands 2018

PL 115-123 dated Feb 
9, 2018; Continuing 
Resolution through 
March 23, 2018 and 

Emergency 
Supplemental

$20,000 2018 $20,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code. Project is at 100% design, pending to 
receive National Environmental Policy 
Act/Environmental Condition of Property (NEPA/ECOP) 
concur memo in order to give bid authority.



Army NG 520053
National Guard Vehicle 
Maintenance Shop

St. Thomas Virgin Islands 2018

PL 115-123 dated Feb 
9, 2018; Continuing 
Resolution through 
March 23, 2018 and 

Emergency 
Supplemental

$3,575 2018 $3,575

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code. Project is at 100% design, pending to 
receive National Environmental Policy 
Act/Environmental Condition of Property (NEPA/ECOP) 
concur memo in order to give bid authority.

Army NG 120294
National Guard Readiness 
Center

Panama City Florida 2019

PL 116-20 
Supplemental Disaster 
Appropriation signed, 

6 Jun 2019

$25,000 2019 $25,000

Design is at 3%, pending land, National Environmental 
Policy Act/Environmental Condition of Property 
(NEPA/ECOP), state changed from Design-Build to 
Design-Bid-Build. Need Deputy Assistant Secretary of 
the Army (DASA) Flood Plain Waiver.

Army NG 371901
Administration Building, 
General Purpose

Fort Fisher North Carolina 2019

PL 116-20 
Supplemental Disaster 
Appropriation signed, 

6 Jun 2019

$17,400 2019 $17,400
Design is at 65%, forecast to award construction on 
September 21.

Army NG 060441
Automated Multipurpose 
Machine Gun (MPMG) 
Range

Camp Roberts California 2020
section 2601 FY20 
NDAA, PL 116-92

$12,000 2020 $12,000 Design at 3%; construction is not forecasted.

Army NG 240147
Combined Support 
Maintenance Shop

Havre De Grace Maryland 2020
section 2601 FY20 
NDAA, PL 116-92

$12,000 2020 $12,000 Project advertised on 17 Jun 21. Bid results pending.

Army NG 250194
Automated Multipurpose 
Machine Gun (MPMG) 
Range

Camp Edwards Massachusetts 2020
section 2601 FY20 
NDAA, PL 116-92

$9,700 2020 $9,700 Project in redesign with plans to rebid.

Army NG 310102
National Guard Readiness 
Center

Bellevue Nebraska 2020
section 2601 FY20 
NDAA, PL 116-92

$29,000 2020 $29,000

Bid bust. State submitted a Formal Reprogramming 
Request on 20 Jun 21 for additional $8.2M. New total 
estimated cost $37.2M. The packet is at Deputy 
Assistant Secretary of the Army (DASA).



Army NG 420103
Combined Support 
Maintenance Shop

Moon Township Pennsylvania 2020
section 2601 FY20 
NDAA, PL 116-92

$23,000 2020 $23,000

State contracted Architect-Engineer (A-E) firm on 9 Mar 
21 and forecast to award the project in Feb 2022.  
Pending receipt of National Environmental Policy 
Act/Environmental Condition of Property (NEPA/ECOP).

Army NG 220304
National Guard Readiness 
Center

Camp Beauregard, 
Pineville

Louisiana 2020
section 2913 FY20 
NDAA, PL 116-92

$16,500 2020 $16,500 Gave authority to bid. Planned bid opening in Jul 21.

DHA 14040
Ambulatory Care Center 
Addition/Alteration 
(French Creek)

MCB Camp Lejeune North Carolina 2018
Sec. 4601, Enacted 

2018 NDAA, PL 115-91
$15,300 2018 $27,400

FY18 award delayed by unfunded USMC demolition and 
interim facility requirements;  FY20, delayed by cost 
escalation and 2853 notification process to increase 
auth. and process prior approval reprogramming, 
project is in solitation with a projected Design Bid Build 
award date of August 2021.

DLA DESC1903 Fuel Pier MCAS Iwakuni Japan 2019
Section 2401 FY 2019 
NDAA, P.L. 115-232

$33,200 2019 $33,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code. Funding has been requested in the FY22 
budget.

DLA DESC1911 Truck Unload Facilities Kadena AB, Okinawa Japan 2019
Section 2401 FY 2019 
NDAA, P.L. 115-232

$21,400 2019 $21,400

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code. Funding has been requested in the FY22 
budget.

DLA DESC1902
Hydrant Fuel System 
Alterations

Little Rock AFB Arkansas 2019
Section 2401 FY 2019 
NDAA, P.L. 115-232

$14,000 2019 $14,000

Final design cost estimate was well over Project 
Authorization (PA).  The project therefore underwent a 
redesign to reduce cost. Reprogramming efforts are now 
complete and DLA has issued funds and authority to 
award to the Little Rock District.

DLA DDCX2002
Logistics Distribution 
Center Annex

Germersheim Germany 2020
Section 2401 FY 2020 

NDAA, P.L. 116-92
$46,000 2020 $46,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code." USACE is finishing design currently at 95%.

DLA DESC1908
X-Ray Wharf Refueling 
Facility

Guam Guam 2020
Section 2401 FY 2020 

NDAA, P.L. 116-92
$19,200 2020 $19,200

Original solicitation received no bids.  Resolicitation 
resulted in bids in excess of Project Authorization (PA).  
Currently, a second resolicitaiton under a different 
execution strategy is anticipated in Q4 FY2021.



NAVY 907
PIER AND MAINTENANCE 
FACILITY

 NAVAL BASE KITSAP 
BREMERTON WA

WASHINGTON 2019
Section 2201  FY 2019 

NDAA, P.L. 115-232
$88,960 2019 $88,960

10 USC 2808 Deferred Project*; however, funding was 
released to the Navy pursuant to a court order in March 
2020.  Additional delays were incurred due to National 
Environmental Policy Act (NEPA) Tribal Consultations.

NSA 35161
Access Control
Facility (ACF)

Fort George G. Meade Maryland 2017

PL 114-328; FY2017 
National Defense 
Authorization Act 

(NDAA) Section 4601

$21,000 2017 $21,000

NSA's higher priority Vehicle Control Point 1 project had 
to be completed prior to initiating the ACF project due 
to risks associated with proximity, safety, and campus 
security.  Bids received are higher than the funds 
available and additional funds were obtained to support 
awarding the project.

NSA 34490
RAFMH Main Gate 
Rehabilitation

Menwith Hill Station UK 2018
Section 2401 FY 2018 

NDAA, P.L. 115-91
$11,000 2018 $11,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code. Funding has been requested in the FY22 
budget. Estimated contract award date is April 2022.

NSA 36610
Mission Support
Compound (MSC)

Classified Location Classified Location 2020

PL 116-92; FY2020 
National Defense 
Authorization Act 

(NDAA) Section 4601

$52,000 2020 $52,000

Project redesign to fully incorporate all mission 
requirements while ensuring cost estimate is within 
program amount has been completed.  Solicitation 
advertised in July 2021.  Estimated award date is 
January 2022.

SOCOM AFSOC103007 Hangar/AMU Yokota AB Japan 2017
Section 2401 FY 2017 
NDAA, P.L. 114-328

$39,466 $2,017 $39,466

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code. Funding has been requested in the FY22 
budget.

SOCOM AFSOC103007 Hangar/AMU Yokota AB Japan 2018
Section 2401 FY 2018 

NDAA, P.L. 115-91
$12,034 $2,018 $12,034

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code. Funding has been requested in the FY22 
budget.



Air Force Active EXSW143010
Joint Intelligence Analysis 
Complex Consolidation, 
Ph 1

RAF Molesworth United Kingdom 2015
Section 2301 FY2015 
NDAA, P.L. 113-291

$92,223 2015 $92,223

Project was put on pause from March 2018 - Dec 2018 
based on DepSec Def Decision to reverse basing decision 
from RAF Croughton to RAF Molesworth.  Additional 
delays resulted from having to re-complete host nation 
approvals, start new surveys/site adapt project to RAF 
Molesworth site and re-seek approval from Defence 
Infrastructure Organisation (DIO) to utilize same  
Architect/Engineer (AE)/contractor pool.  Funds 
obligated, construction contract award May 2022.

Air Force Active EXSW143012
Joint Intelligence Analysis 
Complex Consolidation, 
Ph2

RAF Molesworth United Kingdom 2016
Section 2301 FY2015 
NDAA, P.L. 113-291

$94,191 2016 $94,191

Project was put on pause from March 2018 - Dec 2018 
based on DepSec Def Decision to reverse basing decision 
from RAF Croughton to RAF Molesworth.  Additional 
delays resulted from having to re-complete host nation 
approvals, start new surveys/site adapt project to RAF 
Molesworth site and re-seek approval from Defence 
Infrastructure Organisation (DIO) to utilize same 
AE/contractor pool.  Funds obligated, construction 
contract award May 2022.

Air Force Active YANB144533
Family Housing 
Management Facility

Ramstein AB Germany 2016
Section 2303 FY2016 

NDAA, P.L. 114-92
$5,700 2016 $5,700

Funds obligated to Landesbank Berlin (LBB) (German 
Government), contract in solicitation, award expected 
30 Aug 21. 

Air Force Active EXSW143013
Joint Intelligence Analysis 
Complex Consolidation, 
Ph3

RAF Molesworth United Kingdom 2017
Section 2301 FY2015 
NDAA, P.L. 113-291

$53,082 2017 $53,082

Project was put on pause from March 2018 - Dec 2018 
based on DepSec Def Decision to reverse basing decision 
from RAF Croughton to RAF Molesworth.  Additional 
delays resulted from having to re-complete host nation 
approvals, start new surveys/site adapt project to RAF 
Molesworth site and re-seek approval from Defence 
Infrastructure Organisation (DIO) to utilize same 
AE/contractor pool.  Funds obligated, construction 
contract award May 2022.



Air Force Active AJJY073105P2
APR - Munitions Storage 
Igloos, Phase 2

JRM - Andersen AFB Guam 2017
Section 2301 FY2017 
NDAA, P.L. 114-328

$35,300 2017 $35,300
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active AJJY173010 APR - Satcom C4I Facility JRM - Andersen AFB Guam 2017
Section 2301 FY2017 
NDAA, P.L. 114-328

$14,200 2017 $14,200
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active EXSW143011 Main Gate Complex RAF Croughton United Kingdom 2017
Section 2301 FY2017 
NDAA, P.L. 114-328

$16,500 2017 $16,500
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active LXFB123876
APR - Replace Munitions 
Structures

Kadena Ammo Storage 
Annex

Japan 2017
Section 2301 FY2017 
NDAA, P.L. 114-328

$19,815 2017 $19,815
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active TYFR013010
37 AS Squadron 
Operations/AMU Facility

Ramstein AB Germany 2017
Section 2301 FY2017 
NDAA, P.L. 114-328

$13,437 2017 $13,437
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active VYHK173001
EIC - Site Development 
And Infrastructure

Spangdahlem AB Germany 2017
Section 2301 FY2017 
NDAA, P.L. 114-328

$43,465 2017 $43,465
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active ZNRE063004
Combat Arms Training 
Maintenance (CATM) 
Facility

Yokota AB Japan 2017
Section 2301 FY2017 
NDAA, P.L. 114-328

$8,243 2017 $8,243
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active ZNRE153001A
C-130J Corrosion Control 
Hangar

Yokota AB Japan 2017
Section 2301 FY2017 
NDAA, P.L. 114-328

$23,777 2017 $23,777
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active VYHK170001
ERI: Upgrade Hardened 
Aircraft Shelters For F/A-
22

Spangdahlem AB Germany 2017
Section 2902 FY2017 
NDAA, P.L. 114-328

$2,700 2017 $2,700
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active VYHK170004
ERI: F/A-22 Low 
Observable/Composite 
Repair Facility

Spangdahlem AB Germany 2017
Section 2902 FY2017 
NDAA, P.L. 114-328

$12,000 2017 $18,000
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active LXEZ184543
Improve Family Housing, 
KAB Kadena Heights

Kadena AB Japan 2018
Section 2303 FY2018 

NDAA, P.L. 115-91
$5,397 2018 $5,397

Project bid was unawardable; project has been re-
designed/re-scoped and is awaiting advertisement by 
agent.



Air Force Active LXEZ184581
Improve Family Housing, 
KAB North Terrace

Kadena AB Japan 2018
Section 2303 FY2018 

NDAA, P.L. 115-91
$9,717 2018 $9,717

Initial high bids due to volatile construction market. 
Design refreshed and resolicitation estimated December 
2021.

Air Force Active AJXF163002A PAR Land Acquisition JBADW - Andrews AFB Maryland 2018
Section 2304 FY2018 

NDAA, P.L. 115-91
$2,000 2018 $17,500

FY19 Hazardous Cargo Pad final Record of Decision 
(ROD), led to design revisions for final site location, 
which drove changes to the land easement 
requirements.  Final surveys and geotech studies 
resulted in delays to final appraisals and land 
acquisition. Title 10 USC sec. 2853 notification dated 
April 8, 2020

Air Force Active CYRB205940 Camp Bullis Dining Facility JBSA - Camp Bullis Texas 2018
Section 2304 FY2018 

NDAA, P.L. 115-91
$18,500 2018 $18,500

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active CZQZ143001
Dangerous Cargo Pad 
Relocate CATM

Cannon AFB New Mexico 2018
Section 2304 FY2018 

NDAA, P.L. 115-91
$42,000 2018 $42,000

Project was changed from Design-Build acquisition to 
Design-Bid-Build due to complexity of design.  Design 
plans were on hold for several months while U.S. Army 
Corps of Engineers (USACE) and Air Force (AF) attorneys 
determined how to address environmental remediation 
of the existing military combat arms training and 
maintenance (CATM) range impacted by this project. 

Air Force Active GKVB163017
EIC - RC-135 Intel And 
Squad Ops Facility

RAF Fairford United Kingdom 2018
Section 2304 FY2018 

NDAA, P.L. 115-91
$38,000 2018 $38,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active GKVB163020
EIC - RC-135 Runway 
Overrun Reconfiguration

RAF Fairford United Kingdom 2018
Section 2304 FY2018 

NDAA, P.L. 115-91
$5,500 2018 $5,500

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active GKVB163021
EIC - RC-135 
Infrastructure

RAF Fairford United Kingdom 2018
Section 2304 FY2018 

NDAA, P.L. 115-91
$2,150 2018 $2,150

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.



Air Force Active MPLS083737S4
BMT Satellite 
Classrooms/Dining 
Facility 4

JBSA - Lackland AFB Texas 2018
Section 2304 FY2018 

NDAA, P.L. 115-91
$76,000 2018 $48,000

Redesign to combine Basic Military Training (BMT) 
Recruit Dormitory 8/Classrooms_Dining Fac 4 together 
(due to cancellation and reprogramming of BMT Recruit 
Dormitory 7 (funds required to pay for the shortfall's of 
funds for BMT Recruit Dormitory 5/Classrooms_Dining 
Fac 3, and BMT Recruit Dormitory 6.  BMT Recruit 
Dormitory 7  was originally combined with 
Classrooms_Dining Fac 4).

Air Force Active XLWU063006 Fire/Crash Rescue Station Tyndall AFB Florida 2018
Section 2304 FY2018 

NDAA, P.L. 115-91
$17,000 2018 $17,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active ENRY180001
ERI: Replace/Expand 
Quick Reaction Alert Pad

Rygge Norway 2018
Section 2903 FY2018 

NDAA, P.L. 115-91
$10,300 2018 $10,300

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active LHKE180001
ERI: Increase POL Storage 
Capacity

Kecskemet Hungary 2018
Section 2903 FY2018 

NDAA, P.L. 115-91
$12,500 2018 $12,500

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active LHKE180002
ERI: Construct Parallel 
Taxiway

Kecskemet Hungary 2018
Section 2903 FY2018 

NDAA, P.L. 115-91
$30,000 2018 $30,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active LHKE180003 ERI: Airfield Upgrades Kecskemet Hungary 2018
Section 2903 FY2018 

NDAA, P.L. 115-91
$12,900 2018 $12,900

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active LJYC093002 Dormitory - 216 Rm Incirlik AB Turkey 2018
Section 2903 FY2018 

NDAA, P.L. 115-91
$25,997 2018 $25,997

Delay due to Host Nation Impasse on Construction 
Circular Interpretation 

Air Force Active LJYC203002
OIR: Relocate Base Main 
Access Control Point

Incirlik AB Turkey 2018
Section 2903 FY2018 

NDAA, P.L. 115-91
$14,600 2018 $14,600

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active LUXE180001
ERI:  ECAOS Deployable 
Airbase System Storage

Sanem Luxembourg 2018
Section 2903 FY2018 

NDAA, P.L. 115-91
$67,400 2018 $67,400

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active LZMC180001
ERI: Increase POL Storage 
Capacity

Malaky Slovakia 2018
Section 2903 FY2018 

NDAA, P.L. 115-91
$20,000 2018 $20,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.



Air Force Active LZMC180002 ERI: Airfield Upgrades Malaky Slovakia 2018
Section 2903 FY2018 

NDAA, P.L. 115-91
$4,000 2018 $4,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active LZSL180001 ERI: Airfield Upgrades Sliac Slovakia 2018
Section 2903 FY2018 

NDAA, P.L. 115-91
$22,000 2018 $22,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active AJJY183003
Hayman Munitions 
Storage Igloos, MSA 2

JRM - Andersen AFB Guam 2019
Section 2301 FY2019 
NDAA, P.L. 115-232

$9,800 2019 $9,800
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active AJXF173009
Military Working Dog 
Kennel

JBADW - Andrews AFB Maryland 2019
Section 2301 FY2019 
NDAA, P.L. 115-232

$8,000 2019 $8,000
Encountered high estimated construction costs early in 
design and pursuing alternate utilities recommended 
during value engineering (VE) study to reduce costs. 

Air Force Active AWUB085007
Entrance Road And Gate 
Complex

Barksdale AFB Louisiana 2019
Section 2301 FY2019 
NDAA, P.L. 115-232

$48,000 2019 $12,250
Requires reprogramming for increased cost and scope; 
Advertised as Multiple Award Construction Contract 
(MACC) Seed Project.  Award Scheduled 30 Sep 2021

Air Force Active FTQW180110 F-35 CATM Range Eielson AFB Alaska 2019
Section 2301 FY2019 
NDAA, P.L. 115-232

$19,000 2019 $19,000

The project had to be redesigned for the heating, 
ventilation, and air conditioning (HVAC) system for the 
project after the review of the 65% design submittal.  It 
was noted by the Air Force Civil Engineering Center 
(AFCEC) combat arms training and maintenance (CATM) 
subject matter expert (SME) that the HVAC system 
needed to be designed  to minimization lead exposure 
to the AF CATM instructors.  Additionally, the redesign 
required a larger mechanical room so the facility size 
had to be increased from 426 SM to 600 SM.  This 
increase required Special Language in the FY21 NDAA 
signed on 1 Jan 2021.  Award of the project is scheduled 
for Aug 2021.

Air Force Active KRSM163015
Composite Aircraft 
Antenna Calibration 
Facility

Hill AFB Utah 2019
Section 2301 FY2019 
NDAA, P.L. 115-232

$26,000 2019 $26,000
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active KWRD163000 MQ-9 FTU Ops Facility Holloman AFB New Mexico 2019
Section 2301 FY2019 
NDAA, P.L. 115-232

$85,000 2019 $85,000
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.



Air Force Active MHMV973011
Wyoming Gate Upgrade 
For Antiterrorism 
Compliance

Kirtland AFB New Mexico 2019
Section 2301 FY2019 
NDAA, P.L. 115-232

$7,000 2019 $7,000
Current working estimate (CWE) is 30% over the project 
authorization (PA) and User is seeking re-programming.

Air Force Active MSET153511 F-35A Dorm RAF Lakenheath United Kingdom 2019
Section 2301 FY2019 
NDAA, P.L. 115-232

$29,541 2019 $29,541

Delayed due to change in project acquisition strategy 
and tie-in to O&M project (running track re-location).  
Request for Proposal (RFP) issued / bids are under 
review.  Contract Award expected July 2021.

Air Force Active MSET153515
F-35A ADAL Conventional 
Munitions Mx

RAF Lakenheath United Kingdom 2019
Section 2301 FY2019 
NDAA, P.L. 115-232

$9,204 2019 $9,204

Project requires Above Threshold Re-programming 
(ATR).  Awaiting 95% design costs before re-
programming/advertising project.  95% Design 
estimated completion date (ECD) Jan 2022.  Contract 
award expect Sept 2022-Mar 2023. 

Air Force Active PAF189030
APR - Cargo Pad With 
Taxiway Extension

Tinian
Northern Mariana 

Islands
2019

Section 2301 FY2019 
NDAA, P.L. 115-232

$92,000 2019 $71,000
Projects re-scoping design in progress, estimated award 
Jul 22.

Air Force Active PAF189040
APR - Maintenance 
Facility

Tinian
Northern Mariana 

Islands
2019

Section 2301 FY2019 
NDAA, P.L. 115-232

$4,700 2019 $4,700
Projects re-scoping design in progress, estimated award 
Jul 22.

Air Force Active PAF198127
TACMOR Utilities And 
Infrastructure Support

Worldwide Unspecified Unspecified 2019
Section 2301 FY2019 
NDAA, P.L. 115-232

$18,000 2019 $18,000
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active QJVF153001
Consolidated Helo/TRF 
Ops/AMU And Alert Fac

Minot AFB North Dakota 2019
Section 2301 FY2019 
NDAA, P.L. 115-232

$71,500 2019 $71,500
Contractor bids exceeded Program Authorization (PA), 
so Above Threshold Reprogramming (ATR) was 
submitted.  Bids were extended until 22 Jul 21.

Air Force Active SXHT023007 Main Gate Patrick AFB Florida 2019
Section 2301 FY2019 
NDAA, P.L. 115-232

$9,000 2019 $9,000

Advance notice of solicitation issued 26 Jan 21.  Issue 
solicitation 12 Feb 21 with proposals due 12 Mar 21.  No 
change to bid schedule.  270 day  bid acceptance period 
to allow time for anticipated Above Threshold 
Reprogramming (ATR).  

Air Force Active MXRD153006
MIT-Lincoln Laboratory 
(West Lab CSL/MIF)

Hanscom AFB Massachusetts 2019
Section 2301 FY2019 
NDAA, P.L. 115-232

$225,000 2019 $225,000

Unwarded solicitation delayed is two-fold: 1) extremely 
high bid - $100M above project authorization (PA) of 
$225M, and 2) Bid cancelled after 9 months of 
unsuccessful negotiations.

Air Force Active LXEZ194643
Improve MFH, KAB 
Stearly Heights (130UN

Kadena AB Japan 2019
Section 2303 FY2019 
NDAA, P.L. 115-232

$72,129 2019 $72,129
Project bid was unawardable; project has been re-
designed/re-scoped and is awaiting advertisement by 
agent.



Air Force Active MSET164003
Improve Liberty Village 
Parking

RAF Lakenheath United Kingdom 2019
Section 2303 FY2019 
NDAA, P.L. 115-232

$3,118 2019 $3,118

Delays in host nation on-boarding to Regional Delivery 
contractor.  Developing revised customer concept 
document.  Awaiting updated schedule from DIO 
(Defense Infrastructure Organisation). 

Air Force Active ALUA083018
Personnel Deployment 
Processing Facility

Al Udeid Qatar 2019
Section 2903 FY2019 
NDAA, P.L. 115-232

$40,000 2019 $40,000 Design is 100%.  Due to award on Feb 22.

Air Force Active ALUA213100
Flight line Support 
Facilities

Al Udeid Qatar 2019
Section 2903 FY2019 
NDAA, P.L. 115-232

$30,400 2019 $30,400
Code A (Authority to Advertise) received on 18 Nov 
2020. Primary Design Team working to finalize 
acquisition documents and issue solicitation.

Air Force Active GKVB193028
EDI-Construct DABS-
FEV/EMEDS Storage

RAF Fairford United Kingdom 2019
Section 2903 FY2019 
NDAA, P.L. 115-232

$87,000 2019 $87,000
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active GKVB193029
EDI-Munitions Holding 
Area

RAF Fairford United Kingdom 2019
Section 2903 FY2019 
NDAA, P.L. 115-232

$19,000 2019 $19,000
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active LGGK193542
EDI: KMC DABS-FEV/RH 
Storage Warehouses

Ramstein AB Germany 2019
Section 2903 FY2019 
NDAA, P.L. 115-232

$119,000 2019 $119,000
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active LZMC190001
EDI: Regional Munitions 
Storage Area

Malaky Slovakia 2019
Section 2903 FY2019 
NDAA, P.L. 115-232

$59,000 2019 $59,000
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active SGBP212901
MILSTAR Satellite Comm 
Station

Offutt AFB Nebraska 2019

Spend plan (dated 
August 20,2019) per 

Title X, FY 2019 
supplemental 

appropriation act, P.L. 
116-20

$26,000 2019 $26,000
National Disaster Recovery Project.  Current Design is 
nearly 35%, award is scheduled for 22 Sep 22.

Air Force Active XLWU203013
Ops/Aircraft Maintenance 
Unit Hangar #1

Tyndall AFB Florida 2019

Spend plan (dated 
August 20,2019) per 

Title X, FY 2019 
supplemental 

appropriation act, P.L. 
116-20

$78,000 2019 $78,000

National Disaster Recovery (NDR)  Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.



Air Force Active XLWU203016
Maintenance Squadron 
Complex

Tyndall AFB Florida 2019

Spend plan (dated 
August 20,2019) per 

Title X, FY 2019 
supplemental 

appropriation act, P.L. 
116-20

$47,000 2019 $47,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203041 Aircraft Parking Apron Tyndall AFB Florida 2019

Spend plan (dated 
August 20,2019) per 

Title X, FY 2019 
supplemental 

appropriation act, P.L. 
116-20

$45,000 2019 $45,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203045
Site Development, 
Utilities, & Demo Phase 1

Tyndall AFB Florida 2019

Spend plan (dated 
August 20,2019) per 

Title X, FY 2019 
supplemental 

appropriation act, P.L. 
116-20

$194,000 2019 $194,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203048
Munitions Storage 
Facilities

Tyndall AFB Florida 2019

Spend plan (dated 
August 20,2019) per 

Title X, FY 2019 
supplemental 

appropriation act, P.L. 
116-20

$25,000 2019 $25,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active WWYK153007
Commercial Vehicle 
Inspection Facility

Tinker AFB Oklahoma 2019

Spend plan (dated 
October 10, 2019) per 
Section 2810, FY 2019 

National Defense 
Authorization Act, P.L. 

115-232

$14,000 2019 $14,000
Initially Appropriated, but not Authorized in FY19.  
Received Authorization in FY21.



Air Force Active MPLS083737R8 BMT Recruit Dormitory 8 JBSA - Lackland AFB Texas 2020
Section 2301 FY2020 

NDAA, P.L. 116-92
$110,000 2020 $110,000

Redesign to combine Basic Military Training (BMT) 
Recruit Dormitory 8/Classrooms_Dining Fac 4 together 
(due to cancellation and reprogramming of BMT Recruit 
Dormitory 7 (funds required to pay for the shortfall's of 
funds for BMT Recruit Dormitory 5/Classrooms_Dining 
Fac 3, and BMT Recruit Dormitory 6.  BMT Recruit 
Dormitory 7  was originally combined with 
Classrooms_Dining Fac 4)

Air Force Active MSET173504 F-35 PGM Facility RAF Lakenheath United Kingdom 2020
Section 2301 FY2020 

NDAA, P.L. 116-92
$14,300 2020 $14,300

Project requires Above Threshold Re-programming 
(ATR).  Awaiting 95% design costs before re-
programming/advertising project.  95% Design 
estimated completion date (ECD) April 2022.  Contract 
award expect Sept 2022-Mar 2023. 

Air Force Active NZAS1014838
Weapons Storage And 
Maintenance Facility

Malmstrom AFB Montana 2020
Section 2301 FY2020 

NDAA, P.L. 116-92
$235,000 2020 $120,000

Multiple design changes were needed at 65% to meet 
User requirements; Now proceeding to 95% design.

Air Force Active PAF180200 Jet Fuel Storage Tanks RAAF Base Tindal Australia 2020
Section 2301 FY2020 

NDAA, P.L. 116-92
$59,000 2020 $59,000

Delayed by Royal Australian Air Force (RAAF) direction, 
award on track for Jul 21

Air Force Active PAF189010
Fuel Tanks With Receipt 
Pipeline & Hydrant 
System

Tinian
Northern Mariana 

Islands
2020

Section 2301 FY2020 
NDAA, P.L. 116-92

$109,000 2020 $25,000
Projects re-scoping design in progress, estimated award 
Jul 22.

Air Force Active PAF189021
Airfield Development 
Phase 1

Tinian
Northern Mariana 

Islands
2020

Section 2301 FY2020 
NDAA, P.L. 116-92

$109,000 2020 $25,000
Projects re-scoping design in progress, estimated award 
Jul 22.

Air Force Active PAF189022 Parking Apron Tinian
Northern Mariana 

Islands
2020

Section 2301 FY2020 
NDAA, P.L. 116-92

$98,000 2020 $25,000
Projects re-scoping design in progress, estimated award 
Jul 22.

Air Force Active QFQE193002 1 ERS Dorm RAF Akrotiri Cyprus 2020
Section 2301 FY2020 

NDAA, P.L. 116-92
$27,000 2020 $27,000

Project delayed due to host nation on-boarding/hiring of 
AE to complete the design work.  Construction Contract 
Award Estimated Completion Date (ECD) Oct 21.  

Air Force Active TYMX170134
T-X Mx Trng Sys 
Centralized Trng Fac

JBSA - Randolph AFB Texas 2020
Section 2301 FY2020 

NDAA, P.L. 116-92
$19,000 2020 $19,000

Design started prior to all Trainer Equipment 
specifications being established; Architect/Engineer 
(A/E) modification delayed schedule, plus Record of 
Decision (ROD) won't be signed until Feb 2022 delaying 
the construction award. 



Air Force Active VDYD1055428
Joint Operations & 
Mission Planning Center

Scott AFB Illinois 2020
Section 2301 FY2020 

NDAA, P.L. 116-92
$100,000 2020 $100,000

Delays due to proposed  user changes in requirements 
that were submitted to Major Command Commander 
(MAJCOM/CC).  Ultimately disapproved after schedule 
delays in design.

Air Force Active ASVF203110 Air Traffic Control Tower Azraq Jordan 2020
Section 2903 FY2020 

NDAA, P.L. 116-92
$24,000 2020 $24,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active ASVF203130 Munitions Storage Area Azraq Jordan 2020
Section 2903 FY2020 

NDAA, P.L. 116-92
$42,000 2020 $42,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active EPLK190001 EDI-Hot Cargo Pad
Unspecified Worldwide 
Locations

Worldwide 
Unspecified

2020
Section 2903 FY2020 

NDAA, P.L. 116-92
$29,000 2020 $29,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active EPPW190001
EDI-Munitions Storage 
Area

Powidz Poland 2020
Section 2903 FY2020 

NDAA, P.L. 116-92
$39,000 2020 $39,000

Partner project with Army 2808 deferred project.  
Poland recently funded the Army portion so project is 
out for bid.

Air Force Active EPPW203001
EDI-ECAOS DABS/FEV 
EMEDS Storage

Unspecified Worldwide 
Locations

Worldwide 
Unspecified

2020
Section 2903 FY2020 

NDAA, P.L. 116-92
$107,000 2020 $107,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active QUUG023002 EDI-Hot Cargo Pad Moron AB Spain 2020
Section 2903 FY2020 

NDAA, P.L. 116-92
$8,500 2020 $8,500

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Air Force Active SGBP212904
Logistics Readiness 
Squadron Campus

Offutt AFB Nebraska 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$18,500 2020 $18,500
National Disaster Recovery Project.  Draft Request for 
Proposal (RFP) approved 2 Nov 20.  Contract award 
scheduled for 30 Jul 21.

Air Force Active SGBP212905 Security Campus Offutt AFB Nebraska 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$63,000 2020 $63,000

National Disaster Recovery Project.  Value Engineering 
started 7 Jul 20.  Draft Request for Proposal (RFP) 
scheduled 6 Apr 21.  Contract Award scheduled 6 Dec 
21.



Air Force Active SGBP212906
Emergency Power Micro 
grid

Offutt AFB Nebraska 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$43,000 2020 $43,000
National Disaster Recovery Project. 35% Design 
scheduled for 8 Jan 21 and has slipped.

Air Force Active XLWU193004 Small Arms Range Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$26,000 2020 $26,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203003 Airfield Drainage Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$144,000 2020 $144,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203004 Dorm Complex Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$276,000 2020 $276,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203005 Chapel Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$26,000 2020 $26,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.



Air Force Active XLWU203011
Flightline-Muns Storage, 
7000 Area

Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$36,000 2020 $36,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203012
OSS/Radar Approach 
Control Facility

Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$37,000 2020 $37,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203014
Ops/Aircraft Maintenance 
Unit Hangar #2

Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$74,000 2020 $74,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203015
Ops/Aircraft Maintenance 
Unit Hangar #3

Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$75,000 2020 $75,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203017
Operations 
Group/Maintenance 
Group HQ

Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$24,000 2020 $24,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.



Air Force Active XLWU203018 Aircraft Wash Rack Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$9,100 2020 $9,100

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203019
Aircraft MX Fuel Cell 
Hangar

Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$37,000 2020 $37,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203025
Security Forces Mobility 
Storage Facility

Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$6,700 2020 $6,700

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203028 Lodging Facilities Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$179,000 2020 $179,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203029
Community Commons 
Facility

Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$64,000 2020 $64,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.



Air Force Active XLWU203030
325th Fighter Wing HQ 
Facility

Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$38,000 2020 $38,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203031
Deployment Center/Flight 
Line Dining/AAFES

Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$43,000 2020 $43,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203033
Emergency Mgmt, Ops 
Center, Alt CP

Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$20,000 2020 $20,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203038
Weapons Load Training 
Hangar

Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$25,000 2020 $25,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203040
Special Purpose Vehicle 
Maintenance

Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$20,000 2020 $20,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.



Air Force Active XLWU203044 Simulator Facility Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$38,000 2020 $38,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203046
Tyndall AFB Gate 
Complexes

Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$75,000 2020 $75,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203047
Auxiliary Ground 
Equipment Facility

Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$22,000 2020 $22,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203050
Site Development, 
Utilities, & Demo Phase 2

Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$141,000 2020 $141,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU213016
Aerospace & Operational 
Physiology Fac

Tyndall AFB Florida 2020

Section 2912 FY2020 
NDAA, P.L. 116-92;
Spend plan (dated 

August 20,2019) per 
Title V, FY 2020 

appropriation act, P.L. 
116-94

$12,000 2020 $12,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.



Air Force Active XLWU203002
CE/Contracting/ USACE 
Complex

Tyndall AFB Florida 2020

Spend plan (dated 
August 20,2019) per 

Title V, FY 2020 
appropriation act, P.L. 

116-94

$104,000 2020 $104,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203008 53 WEG HQ Facility Tyndall AFB Florida 2020

Spend plan (dated 
August 20,2019) per 

Title V, FY 2020 
appropriation act, P.L. 

116-94

$70,000 2020 $70,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203009 53 WEG Hangar Tyndall AFB Florida 2020

Spend plan (dated 
August 20,2019) per 

Title V, FY 2020 
appropriation act, P.L. 

116-94

$133,000 2020 $133,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203010
53 WEG Subscale Drone 
Facility

Tyndall AFB Florida 2020

Spend plan (dated 
August 20,2019) per 

Title V, FY 2020 
appropriation act, P.L. 

116-94

$82,000 2020 $82,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203021
Logistics Readiness 
Squadron Complex

Tyndall AFB Florida 2020

Spend plan (dated 
August 20,2019) per 

Title V, FY 2020 
appropriation act, P.L. 

116-94

$117,000 2020 $117,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.



Air Force Active XLWU203026 MWR Facilities Tyndall AFB Florida 2020

Spend plan (dated 
August 20,2019) per 

Title V, FY 2020 
appropriation act, P.L. 

116-94

$80,000 2020 $80,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203027
AFCEC RDT&E Facilities 
and Gate

Tyndall AFB Florida 2020

Spend plan (dated 
August 20,2019) per 

Title V, FY 2020 
appropriation act, P.L. 

116-94

$249,000 2020 $249,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203034 Silver Flag Facilities Tyndall AFB Florida 2020

Spend plan (dated 
August 20,2019) per 

Title V, FY 2020 
appropriation act, P.L. 

116-94

$33,000 2020 $33,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203036 Fire Station Silver Flag #4 Tyndall AFB Florida 2020

Spend plan (dated 
August 20,2019) per 

Title V, FY 2020 
appropriation act, P.L. 

116-94

$8,700 2020 $8,700

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Active XLWU203043 53 WEG Parking Apron Tyndall AFB Florida 2020

Spend plan (dated 
August 20,2019) per 

Title V, FY 2020 
appropriation act, P.L. 

116-94

$8,600 2020 $8,600

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.



Air Force Active XLWU203049 MU-2 Hangar Tyndall AFB Florida 2020

Spend plan (dated 
August 20,2019) per 

Title V, FY 2020 
appropriation act, P.L. 

116-94

$33,000 2020 $33,000

National Disaster Recovery (NDR) Project.  Scope and 
programming, design integration for entire installation, 
design coordination for site access, utility corridors, and 
construction laydown. Environmental impact statement. 
NDR projects to be awarded incrementally over the next 
12 - 24 months.

Air Force Reserve QJKL100004 Aerial Port Facility
Minneapolis-St Paul 
IAP

Minnesota 2020
Section 2605 FY2020 

NDAA, P.L. 116-92
$9,800 2020 $9,800

Re-sited per local airport authority at 100% design; 
earliest award date (EAD) July 2021

Army Active 70935
Vehicle Maintenance 
Shop

Fort Belvoir VA 2017
Section 2101, FY2017 
NDAA, P.L. 114-840

$23,000 2017 $23,000
All proposals exceeded project authorization (PA). 
Project resolicited for base contract award within PA.

Army Active 74877 Access Control Point #1
Military Ocean 
Terminal Concord

CA 2017
Section 2101, FY2017 
NDAA, P.L. 114-840

$12,600 2017 $12,600

Project re-sited to avoid being in a floodplain. Incurred 
delays with identifying a new site, new site location 
increased overall project cost.  Current working estimate 
(CWE) exceeds project authorization, reporgramming 
action required.

Army Active 91552 Land Acquisition Fort Irwin CA 2018
Section 2101, FY2018 

NDAA, P.L. 115-91
$3,000 2018 $3,000 Delay in Land Purchased

Army Active 64296
Vehicle Maintenance 
Shop

Fort Campbell KY 2019
Section 2101, FY2019 

NDAA, P.L 115-232
$32,000 2019 $32,000

Current working estimate (CWE) exceeds project 
authorization (PA).  Re-solicitation required to award 
base contract within PA.

Army Active 93087 EDI: Staging Area Poland Various PO 2019
Section 2101, FY2019 

NDAA, P.L 115-232
$17,000 2019 $17,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Army Active 90030
EDI: Ammunition Storage 
Facility (assc w/ NSIP)

Poland Various PO 2019
Section 2101, FY2019 

NDAA, P.L 115-232
$52,000 2019 $52,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Army Active 91238 EDI: Bulk Fuel Storage Powidz Air Base PO 2019
Section 2101, FY2019 

NDAA, P.L 115-232
$21,000 2019 $21,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.



Army Active 91237
EDI: Rail Extension and 
Railhead

Poland Various PO 2019
Section 2101, FY2019 

NDAA, P.L 115-232
$6,400 2019 $6,400

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Army Active 93086 EDI: Staging Area Poland Various PO 2019
Section 2101, FY2019 

NDAA, P.L 115-232
$34,000 2019 $34,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Army Active 68253
Aircraft Maintenance 
Hanger

Soto Cano HO 2020
Section 2101, FY2020 

NDAA, P.L. 116-92
$34,000 2020 $34,000

Project solicitation was delayed due to COVID-19. All 
proposals exceeded Project Authorization (PA). Current 
working estimate (CWE) exceeds PA, reprogramming 
action required.

Army Active 78217 Easements Ft Campbell KY 2020
Section 2101, FY2020 

NDAA, P.L. 116-92
$3,200 2020 $3,200

Delays with Land Purchased from Owners. Two of three 
property owners agreed to purchase price. One property 
owner rejected government offer and a condemnation 
process is underway. 

Army Active 86812
Reception Barracks 
Complex, Ph2

Ft Jackson SC 2020
Section 2101, FY2020 

NDAA, P.L. 116-92
$54,000 2020 $54,000

Project was not fully developed and required scope 
changes which delayed the final design.

Army Active 87807 Barracks Ft Hood TX 2020
Section 2101, FY2020 

NDAA, P.L. 116-92
$32,000 2020 $49,600

All proposals exceeded project authorization. Congress 
approved Above Threshold Reprogramming of $17,600.  
Pending award July 2021.

Army Active 92447
OCO-EDI: Bulk Fuel 
Storage

Swietoszow PO 2020
Section 2101, FY2020 

NDAA, P.L. 116-92
$36,000 2020 $36,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Army Active 92588
OCO-EDI: Information 
Systems Facility

Powdiz PO 2020
Section 2101, FY2020 

NDAA, P.L. 116-92
$6,200 2020 $6,200

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

Army Family 
Housing

71425
Family Housing 
Improvements

Baumholder Military 
Community

GE 2018
Section 2101, FY2018 

NDAA, P.L. 115-91
$34,156 2018 $34,156

Revised solicitation to Design-Build with options to 
award contract within project authorization (PA). 
Repackaging addressed increase in project cost due to 
structual issues.

Army Family 
Housing

78348
Family Housing 
Construction

Fort Buchanan PR 2019
Section 2101, FY2019 

NDAA, P.L 115-232
$26,000 2019 $26,000

All proposals exceeded Project Authorization (PA). Re-
solicitation required to award base contract within PA.



Army Family 
Housing

74339
Family Housing 
Improvements

Baumholder Military 
Community

GE 2019
Section 2101, FY2019 

NDAA, P.L 115-232
$32,000 2019 $32,000

Revised solicitation to Design-Build with options to 
award contract within Project Authorization (PA).  
Repackaging addressed increase in project cost due to 
structural issues.

Army Family 
Housing

89938
Family Housing 
Replacement 
Construction

Tobyhnna AD PA 2020
Section 2101, FY2020 

NDAA, P.L. 116-92
$19,000 2020 $19,000

Delays due to site design and associated State storm 
water permitting. Current working estimate (CWE) 
exceeds Project Authorization (PA) requiring additional 
Value Engineering.

Army Family 
Housing

90430
Family Housing 
Improvements

Baumholder Military 
Community

GE 2020
Section 2101, FY2020 

NDAA, P.L. 116-92
$29,983 2020 $29,983

Revised solicitation to Design-Build with options to 
award contract within Project Authorization (PA).  
Repackaging addressed increase in project cost due to 
structual issues.

Army NG 431850
Engineering / Housing 
Maintenance Shop

Camp Santiago TS, 
Salinas

Puerto Rico 2018

PL 115-123 dated Feb 
9, 2018; Continuing 
Resolution through 
March 23, 2018 and 

Emergency 
Supplemental

$11,000 2018 $11,000
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code. 

Army NG 526001
Power Substation / 
Switching Station Building

St. Croix Virgin Islands 2018

PL 115-123 dated Feb 
9, 2018; Continuing 
Resolution through 
March 23, 2018 and 

Emergency 
Supplemental

$3,500 2018 $3,500
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

DHA 89839
Working Dog Treatment 
Facility Replacement

NS Guantanamo Bay Cuba 2019
Sec. 4601, 2019 NDAA, 

PL 115-232
$9,080 2019 $9,080

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

DHA 94638
Ambulatory Care Center 
Replacement

MCB Camp Lejeune 
(Geiger)

North Carolina 2020
Sec 4603, 2020 NDAA, 

PL 116-92
$17,821 2020 $17,821

Hurricane Florence Relief, project was not in the 
MILCON Future Years Defense Program (FYDP) and 
therefore the Request for Proposal (RFP) is still in 
development; projected Design-Build (DB) award date is 
Aug 2021.



DHA 94639
Ambulatory Care Center 
Replacement

MCB Camp Lejeune 
(Johnson)

North Carolina 2020
Sec 4603, 2020 NDAA, 

PL 116-92
$27,492 2020 $27,492

Hurricane Florence Relief, project was not in the 
MILCON Future Years Defense Program (FYDP) and 
therefore the Request for Proposal (RFP) is still in 
development; projected Design-Build (DB) award date is 
Aug 2021.

DLA DDNV1801
Replace Hazardous 
Materials Warehouse 

Naval Station Norfolk, 
Norfolk VA

VA 2018
Section 2401 FY 2018 

NDAA, P.L. 115-91
$18,500 2018 $18,500

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

DLA DDNV1802
Replace Hazardous 
Materials Warehouse 

Norfolk Naval Shipyard, 
Portsmouth VA 

VA 2018
Section 2401 FY 2018 

NDAA, P.L. 115-91
$22,500 2018 $22,500

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

DLA DESC1803
Construct Bulk Storage 
Tanks (PH1)

MCAS Iwakuni Japan 2018
Section 2401 FY 2018 

NDAA, P.L. 115-91
$30,800 2018 $30,800

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

DLA DESC2001
POL Facilities 
Replacement

General Mitchell ANG Wisconsin 2020
Section 2401 FY 2020 

NDAA, P.L. 116-92
$25,900 2020 $25,900

Solicitation resulted in bids in excess of project 
authorization (PA) and available funds to reprogram.  
Currently redesigning the facility to reach a cost 
effective solution that meets the requirement.

DLA DESC2004
Hydrant Fuel System 
Replacement

Beale AFB California 2020
Section 2401 FY 2020 

NDAA, P.L. 116-92
$33,700 2020 $33,700

Delay in the award of the design task order by USACE 
due to prioritization of work load caused the final design 
to take longer than anticipated.

DLA DESC2103 Bulk Storage Tanks PH1 Yokota AB Japan 2020
Section 2401 FY 2020 

NDAA, P.L. 116-92
$50,000 2020 $50,000

The project was redesigned several times.  Upon  
initiation of the design it was determined that the initial 
planning estimate was much to low causing the project 
to be split into two phases and a restart of the design 
with the new scope.  Extensive coordination also 
became necessary to de-conflict construction issues 
with a separate Air Force project that will be 
constructed adjacent to this project.  These re-design 
efforts along with major design and coordination issues 
significantly extended the design schedule.

DoDEA EU00101
Croughton 
Elem/Middle/High School 
Replacement

Croughton RAF United Kingdom 2017
Section 2401 FY 2017 
NDAA, P.L. 114-328

$71,424 2017 $71,424
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.



DoDEA EU00116
Spangdahlem Elementary 
School Replacement

Spangdahlem AB Germany 2018
Section 2401 FY 2018 

NDAA, P.L. 115-91
$79,141 2018 $79,141

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

DoDEA EU00070
Robinson Barracks Elem. 
School Replacement

Stuttgart Germany 2018
Section 2401 FY 2018 

NDAA, P.L. 115-91
$46,609 2018 $46,609

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

DoDEA AM00049
Ramey Unit School 
Replacement

Punta Borinquen Puerto Rico 2018
Section 2401 FY 2018 

NDAA, P.L. 115-91
$61,071 2018 $61,071

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

DoDEA EU00174
Europe West District 
Superintendent's Office

Chievres AB Belgium 2019
Section 2401 FY 2019 
NDAA, P.L. 115-232

$14,305 2019 $14,305
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

DoDEA EU00112
Clay Kaserne Elementary 
School

Wiesbaden Germany 2019
Section 2401 FY 2019 
NDAA, P.L. 115-232

$56,048 2019 $56,048
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

DoDEA PA00106
Bechtel Elementary 
School

Camp Mctureous Japan 2019
Section 2401 FY 2019 
NDAA, P.L. 115-232

$94,851 2019 $94,851
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

DoDEA PA00109 Kinnick High School Inc 1 Yokosuka Japan 2019
Section 2401 FY 2019 
NDAA, P.L. 115-232

$170,386 2019 $40,000
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

DoDEA PA00175
Pacific East District 
Superintendent's Office

Yokota AB Japan 2020
Section 2401 FY 2020 

NDAA, P.L. 116-92
$20,106 2020 $20,106

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

MDA MDA #679 Missile Field #1 Expansion Fort Greely Alaska 2019
FY 2019 NDAA, Public 

Law 115–232
$8,000 2019 $8,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

NAVY 661
NAVY-COMMERCIAL TIE-
IN HARDENING

 NAVBASE GUAM GUAM 2018
Section 2201  FY 2018 

NDAA, P.L. 115-91
$37,180 2018 $37,180

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

NAVY 992
FLEET MAINTENANCE 
FACILITY & TOC

 NAVSUPPACT 
BAHRAIN

BAHRAIN 2019
Section 2201  FY 2019 

NDAA, P.L. 115-232
$26,304 2019 $26,340

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.



NAVY 256
SHIPS MAINTENANCE 
FACILITY

 NAVAL SUPPORT 
STATION NRFK NSY

VIRGINIA 2019
Section 2201  FY 2019 

NDAA, P.L. 115-232
$26,120 2019 $26,120

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

NAVY 144
EDI: MARATHI LOGISTICS 
SUPPORT CENTER

 NAVSUPPACT SOUDA 
BAY GR

GREECE 2019
Section 2902  FY 2019 

NDAA, P.L. 115-232
$6,200 2019 $6,200

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

NAVY 903
EDI: JOINT MOBILITY 
PROCESSING CENTER

 NAVSUPPACT SOUDA 
BAY GR

GREECE 2019
Section 2902  FY 2019 

NDAA, P.L. 115-232
$41,650 2019 $41,650

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

NAVY 811
EDI: PORT OPERATION 
FACILITIES

 NAVSTA ROTA SP SPAIN 2019
Section 2902  FY 2019 

NDAA, P.L. 115-232
$21,590 2019 $21,590

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

NAVY 118 EDI: P-8A TAXIWAY  NAS SIGONELLA IT ITALY 2019
Section 2902  FY 2019 

NDAA, P.L. 115-232
$66,050 2019 $66,050

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

NAVY 2001
W/H REVITALIZATION - 
LAS PALMERAS PH V

 NAVSTA ROTA SP SPAIN 2020
Section 2203  FY 2020 

NDAA, P. L. 116-92
$15,140 2020 $15,140

Scope changes due to Unified Facilities Criteria (UFC) 
changes and Phase IV contract award.

NAVY 1035
MH60 CORROSION 
CONTROL AND PAINT 
FACILITY

 NAVSTA NORFOLK VA VIRGINIA 2020
Section 2203  FY 2020 

NDAA, P. L. 116-92
$60,000 2020 $42,329

Delayed start because project is on the Unfunded 
Priority List (UPL).

NAVY 152
AIR TRAFFIC CONTROL 
TOWER (WOLF)

 NAVAL AIR STATION 
PAX RIVER

MARYLAND 2020
Section 2203  FY 2020 

NDAA, P. L. 116-92
$15,000 2020 $15,000

Additional design time requirement due to scope 
increase.

NAVY 785
EDI: SMALL CRAFT 
BERTHING FACILITY

 NAVSTA ROTA SP SPAIN 2020
Section 2902  FY 2020 

NDAA, P. L. 116-92
$12,770 2020 $12,770

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

NAVY 695
EDI: JOINT MOBILITY 
CENTER

 NAVSTA ROTA SP SPAIN 2020
Section 2902  FY 2020 

NDAA, P. L. 116-92
$46,840 2020 $46,840

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

NAVY 716
EDI: IN-TRANSIT 
MUNITIONS FACILITY

 NAVSTA ROTA SP SPAIN 2020
Section 2902  FY 2020 

NDAA, P. L. 116-92
$9,960 2020 $9,960

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

NAVY 974
ELECTRICAL SYSTEM 
UPGRADE

 NAVSUPPACT 
BAHRAIN

BAHRAIN 2020
Section 2902  FY 2020 

NDAA, P. L. 116-92
$53,360 2020 $53,360

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.



NAVY 1921
MOTOR ASSEMBLY 
COMPOUND 

 NAWS CHINA LAKE CALIFORNIA 2020

Spend plan (dated Jan 
24, 2020) per Division 

F, Title V FY 2020 
appropriations bill, P. 

L. 116-94

$51,880 2020 $51,880

Projected for 4th quarter FY21, while originally planned 
for FY21 award, delay due to volume of recovery effort 
at China Lake". The 4th quarter FY21 is consistent with 
Deputy Assistant Secretary of the Navy (DASN) 
testimony.

NAVY 1917
CAST PROPELLANT MIX 
BUILDING 

 NAWS CHINA LAKE CALIFORNIA 2020

Spend plan (dated Jan 
24, 2020) per Division 

F, Title V FY 2020 
appropriations bill, P. 

L. 116-94

$56,030 2020 $56,030

Projected for 4th quarter FY21, while originally planned 
for FY21 award, delay due to volume of recovery effort 
at China Lake". The 4th quarter FY21 is consistent with 
Deputy Assistant Secretary of the Navy (DASN) 
testimony.

NAVY 1920
WARHEAD CASING 
OPERATIONS 

 NAWS CHINA LAKE CALIFORNIA 2020

Spend plan (dated Jan 
24, 2020) per Division 

F, Title V FY 2020 
appropriations bill, P. 

L. 116-94

$23,520 2020 $23,520

Projected for 4th quarter FY21, while originally planned 
for FY21 award, delay due to volume of recovery effort 
at China Lake". The 4th quarter FY21 is consistent with 
Deputy Assistant Secretary of the Navy (DASN) 
testimony.

SOCOM AFSOC103021 SOF Maintenance Hangar Kadena AB Japan 2017
Section 2401 FY 2017 
NDAA, P.L. 114-328

$42,823 $2,017 $42,823
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

SOCOM AFSOC103008
Operations and 
Warehouse Facilities

Yokota AB Japan 2017
Section 2401 FY 2017 
NDAA, P.L. 114-328

$26,710 $2,017 $26,710
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

SOCOM AFSOC103021 SOF Maintenance Hangar Kadena AB Japan 2018
Section 2401 FY 2018 

NDAA, P.L. 115-91
$3,972 $2,018 $3,972

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

SOCOM AFSOC103008
Operations and 
Warehouse Facilities

Yokota AB Japan 2018
Section 2401 FY 2018 

NDAA, P.L. 115-91
$8,590 $2,018 $8,590

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

SOCOM 86025
SOF Maintenance and 
Supply Facility

Humphreys Engineer 
Center

Virginia 2019
Section 2401 FY 2019 
NDAA, P.L. 115-232

$20,257 2019 $20,257

(1) Original site was determined to not be viable due to 
high cost of foundations and unforeseen wetlands, high 
water table, and poor soils. (2) Due to the pandemic, 
geotech team was unable to work normal hours, design 
reviews and other admin actions became much more 
difficult due to reduced manning at the unit and 
installation.



SOCOM FTFA163002
SOF Combined Squadron 
Operations Facility

Duke Field Florida 2020
Section 2401 FY 2020 

NDAA, P.L. 116-92
$16,500 2020 $16,500

Sequencing effort. This is a follow on project to the FY18 
FTFA163001 Sim project that was delayed due to above 
threshold reprogramming (ATR) action. Scheduled for 
award in mid-July 2021.

SOCOM EEI19001S EDI: SOF Training Facility Unspecified Estonia Estonia FY 2019
Section 2401  FY 2019 

NDAA, P.L. 115-232
$9,600 2019 $9,600

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

SOCOM EEI19002S
EDI: SOF Operations 
Facility

Unspecified Estonia Estonia FY 2019
Section 2401  FY 2019 

NDAA, P.L. 115-232
$6,100 2019 $6,100

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

SOCOM 91977
SOF Joint Parachute 
Rigging Facility

Baumholder Germany FY 2019
Section 2401  FY 2019 

NDAA, P.L. 115-232
$11,504 2019 $11,504

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

USMC 881 RESERVE CENTER ANNEX
 HDQTRS 4TH MARDIV 
NEW ORLEANS

LOUISIANA 2017
Section 2603 FY 2017 
NDAA, P.L. 114-328

$8,414 2017 $8,414 Bid bust.  Project in reprogramming.

USMC 103 WATER WELL FIELD
 US NAVSUPACT 
ANDERSEN GUAM

GUAM 2018
Section 2201  FY 2018 

NDAA, P.L. 115-91
$56,088 2018 $56,088

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

USMC 1043
WATER TREATMENT 
PLANT REPLACEMENT 
HADNOT PT

 MCB CAMP LEJEUNE 
NC

NORTH CAROLINA 2018
Section 2201  FY 2018 

NDAA, P.L. 115-91
$65,784 2018 $65,784 Bid bust.  Reworking Request for Proposal (RFP).

USMC 1702

WHOLEHOUSE 
REVITALIZATION NORTH 
SIDE TOWNHOUSE PHASE 
3

 MCAS IWAKUNI JA JAPAN 2018
Section 2203  FY 2018 

NDAA, P.L. 115-91
$9,377 2018 $9,377

Delayed execution due to late design directive issuance 
and changed acquisition strategy.

USMC 290
EARTH COVERED 
MAGAZINES

 US NAVSUPACT 
ANDERSEN GUAM

GUAM 2019
Section 2201  FY 2019 

NDAA, P.L. 115-232
$52,270 2019 $52,270

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

USMC 001
MARFOREUR HQ 
MODERNIZATION AND 
EXPANSION

Panzer Kaserne Germany 2019
Section 2201  FY 2019 

NDAA, P.L. 115-232
$43,950 2019 $43,950

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

USMC 735
MACHINE GUN RANGE - 
INC 1

 US NAVSUPACT 
ANDERSEN GUAM

GUAM 2019
Section 2201  FY 2019 

NDAA, P.L. 115-232
$141,287 2019 $50,000

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.



USMC 1458
2ND RADIO BN COMPLEX, 
PHASE 2 - INC 1

 MCB CAMP LEJEUNE 
NC

NORTH CAROLINA 2019
Section 2201  FY 2019 

NDAA, P.L. 115-232
$51,300 2019 $25,650

Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

USMC 487
RECYCLING/ HAZARDOUS 
WASTE FACILITY

 MCAS BEAUFORT SC SOUTH CAROLINA 2019
Section 2201  FY 2019 

NDAA, P.L. 115-232
$9,517 2019 $9,517 Bid bust.  Reworking Request for Proposal (RFP).

USMC 735A
MACHINE GUN RANGE 
(INC)

 US NAVSUPACT 
ANDERSEN GUAM

GUAM 2019
Section 2201  FY 2019 

NDAA, P.L. 115-232
$141,287 2020 $91,287

First increment is a 10 USC 2808 previously deferred 
project.

USMC 1458A
2ND RADIO BN COMPLEX, 
PHASE 2 (INC)

 MCB CAMP LEJEUNE 
NC

NORTH CAROLINA 2019
Section 2201  FY 2019 

NDAA, P.L. 115-232
$51,300 2020 $25,650

First increment is a 10 USC 2808 previously deferred 
project.

USMC 457 CRYOGENICS FACILITY  MCAS BEAUFORT SC SOUTH CAROLINA 2019
Section 2201  FY 2019 

NDAA, P.L. 115-232
$6,300 2019 $6,300 Bid bust, working on reprogramming.

USMC 1901
WHOLEHOUSE 
REVITALIZATION MIDRISE 
657

 MCAS IWAKUNI JA JAPAN 2019
Section 2203  FY 2019 

NDAA, P.L. 115-232
$16,638 2019 $16,638

Delayed execution due to late design directive issuance 
and changed acquisition strategy. 

USMC 458
LAUREL BAY FIRE 
STATION

 MCAS BEAUFORT SC SOUTH CAROLINA 2019

Spend plan (dated Oct 
19, 2018) per section 
132, Title I, Division C, 
FY 2019 appropriation 

act, P. L. 115-244

$10,750 2019 $10,750
Project deferred to fund border barrier military 
construction pursuant to section 2808 of title 10, United 
States Code.

USMC 228
ATC TOWER & AIRFIELD 
OPERATIONS

 MCAS CHERRY POINT 
NC

NORTH CAROLINA 2020
Section 2201  FY 2020 

NDAA, P.L. 116-92
$61,340 2020 $61,340 Bid bust.  Reworking Request for Proposal (RFP).

USMC 405

RANGE SAFETY 
IMPROVEMENTS & 
MODERNIZATION PH 3 
CHOSIN RANGE

 MCRD PARRIS ISLAND 
SC

SOUTH CAROLINA 2020
Section 2201  FY 2020 

NDAA, P.L. 116-92
$37,200 2020 $37,200

Operational requirement only one range be placed 
under construction, Phase 3 cannot start until Phase 2 
range construction is complete.

WHS 91531 Backup Generator Pentagon Virginia/USA 2020

Section 2401 FY2020 
NDAA, P.L. 116-92; 

Modification of 
Authority - Section 

2401 FY2021 NDAA, 
P.L. 116-283

$8,670 2020 $8,670
Re-design required due to value engineering change in 
the technical solution.  Change also required a 
Modification of Authority.


